CONTID: C21364S

PCN: 21364S-BID

CONTRACT DESCRIPTION:
SMART 25 MANAGED MOTORWAYS ITS PROJECT

COFRS REPORTING CATEGORY: 6

COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/15/2019

ESTIMATE SUMMARY 10:34:28

ESTIMATE NO: 0005 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 78.0 DAYS
PERCENT TIME: 25.91

301 WORK DAYS
301 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PROJECT NO:

NHPP 0252-455

SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:

PROJECT COUNTIES: DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 06/25/2019 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/22/2019

COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  7,655,322.80  PARTICIPATING $  1,304,122.72 $ 235,691.81
AWARD PROJECT AMT: $  6,975,058.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 17.04% TOTAL EARNINGS 1,304,122.72 235,691.81
FUNDS AVAILABLE: $ 6,351,200.08 STOCKPILED MATERIALS 956,912.12 23,341.39
GROSS EARNINGS 2,261,034.84 259,033.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -32,073.68 -7,070.75
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,228,961.16 251,962.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,228,961.16 251,962.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 251,962.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

DATE ACCEPTED



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 202-00021

0010 202-00060

0015 202-00210

0020 202-00250

0025 202-00720

0030 202-00810

0035 202-00827

0040 203-01549

0045 203-01597

0050 206-00065

0055 208-00008

C21364S COLORADO DEPARTMENT OF TRANSPORTATION

21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Removal of Manhole

Removal of Travel Time Indicator

*Removal of Concrete Pavement

*Removal of Pavement Marking

Removal of Closed Circuit Camera

Removal of Ground Sign

Removal of Pull Box

Pump (Dewatering Truck)(For Manholes Only)

Potholing

Structure Backfill (Flow-Fill)

*Erosion Log Type 2 (12 Inch)

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,500.00000
1.000
EACH
750.00000
60.000
SY
43.00000
8,700.000
SF
3.50000
15.000
EACH
500.00000
4.000
EACH
194.00000
21.000
EACH
300.00000
40.000
HOUR
300.00000
500.000
HOUR
175.00000
100.000
CcYy
295.00000
2,000.000
LF

7.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1,566.000
1,607.000
3,173.000

0.000
0.000
0.000

0.000
0.000
0.000

3.000
1.000
4.000

0.000
0.000
0.000

111.250
54.250
165.500

0.000
0.000
0.000

1,277.000
80.000
1,357.000

Page 2
ESTIMATE RUN 07/15/2019

10:34:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
5,624.50
11,105.50
0.00
0.00
0.00
0.00
300.00
1,200.00
0.00
0.00
9,493.75
28,962.50
0.00
0.00
560.00
9,499.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 500.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 350.000 136.000
LF 0.000 0.00
8.75000 136.000 1,190.00
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 0.000
Use
EACH 0.000 0.00
500.00000 0.000 0.00
0075 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 60.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 110.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 25.000 0.000
cY 0.000 0.00
133.00000 0.000 0.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 25.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 50.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 50.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0120 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0130 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0135 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0140 213-00004 *Mulching (Weed Free Straw) 1.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0145 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0150 216-00041 *Soil Retention Blanket (Straw/Coconut) 300.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0155 240-00000 *Wildlife Biologist 18.000 18.000
HOUR 0.000 0.00
145.00000 18.000 2,610.00
0160 240-00010 *Removal of Nests 16.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0165 304-06007 *Aggregate Base Course (Class 6) 20.000 0.000
cY 0.000 0.00

1,000.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 0.000
TON 0.000 0.00
500.00000 0.000 0.00
0175 412-00190 *Concrete Pavement (Patching) 64.000 0.000
SY 0.000 0.00
400.00000 0.000 0.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 0.000
LF 0.000 0.00
660.00000 0.000 0.00
0190 503-00048 Drilled Caisson (48 Inch) 21.000 0.000
LF 0.000 0.00
1,050.00000 0.000 0.00
0195 604-39050 Manhole (Traffic Management System) 48.000 13.000
EACH 1.000 8,000.00
8,000.00000 14.000 112,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 21.000
EACH -1.000 -3,386.65
3,386.65000 20.000 67,733.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 2.000
EACH -1.000 -3,386.65
3,386.65000 1.000 3,386.65
0200 607-11525 *Fence (Plastic) 500.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 67.000 0.000
EACH 1.000 121.00
121.00000 1.000 121.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 82.000 0.000
EACH 12.000 900.00

75.00000 12.000 900.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0215 613-00125 1-1/4 Inch Electrical Conduit 150.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0220 613-00206 2 Inch Electrical Conduit (Bored) 17,953.000 5,796.000
LF 1,708.000 25,620.00
15.00000 7,504.000 112,560.00
0225 613-01200 2 Inch Electrical Conduit (Plastic) 7,120.000 1,622.000
LF 0.000 0.00
18.00000 1,622.000 29,196.00
0225 MATERIAL ALLOWANCE 5,658.000
LF 0.000 0.00
1.13000 5,658.000 6,393.54
0230 613-03492 Electrical Conduit (Plastic)(Multiduct)(Bored) 51,640.000 21,554.000
LF 5,425.000 97,650.00
18.00000 26,979.000 485,622.00
0230 MATERIAL ALLOWANCE 30,106.000
LF -5,425.000 -8,246.00
1.52000 24,681.000 37,515.12
0235 613-07000 Pull Box (Special) 2.000 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0240 613-07011 Pull Box (11"x18"x12") 113.000 23.000
EACH 0.000 0.00
890.00000 23.000 20,470.00
0245 613-07023 Pull Box (24"x36"x24") 33.000 10.000
EACH 2.000 3,000.00
1,500.00000 12.000 18,000.00
0245 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 10.000
EACH -2.000 -694.00
347.00000 8.000 2,776.00
0250 613-07040 Pull Box (30"x48"x24") 1.000 0.000
EACH 0.000 0.00

2,900.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0250

0255

613-07195

0260

613-10000

0260

0265

613-32350

0270

613-40010

0275

613-80130

0275

0280

614-00011

0285

614-00012

0290 614-01573

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil

Proof Conduit

Wiring

MATERIAL ALLOWANCE Wiring

Light Standard Steel (35 Foot)

Light Standard Foundation

Service Meter Cabinet

MATERIAL ALLOWANCE Service Meter Cabinet 05/201

Sign Panel (Class I)

Sign Panel (Class II)

Steel Sign Support (2-1/2 Inch Round NP-40)(Pos
Slipbase)

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

ed
EACH
518.00000

23,235.000
LF
1.00000

1.000
LS
350,000.00000

LS
81,680.16000

19.000
EACH
4,800.00000

19.000
EACH
1,455.00000

7.000
EACH
7,500.00000

EACH
2,120.93000

267.000
SF
19.40000

292.000
SF
24.25000

t& 16.000
EACH
582.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.100
0.100

1.000
-0.100
0.900

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

7.000
0.000
7.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,036.00
0.00
0.00
35,000.00
35,000.00
-8,168.02
73,512.14
0.00
0.00
0.00
0.00
0.00
0.00
0.00
14,846.51
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0295 614-70024 1310nm SFP Optic Module 70.000 0.000
EACH 0.000 0.00
970.00000 0.000 0.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 0.000
EACH 0.000 0.00
9,700.00000 0.000 0.00
0300 MATERIAL ALLOWANCE 12.000
EACH 0.000 0.00
5,480.64000 12.000 65,767.68
0305 614-70028 CWDM SFP Optic Module 140.000 0.000
EACH 0.000 0.00
693.00000 0.000 0.00
0305 MATERIAL ALLOWANCE 140.000
EACH 0.000 0.00
528.50000 140.000 73,990.00
0310 614-70030 Optical Attenuator 198.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0315 614-70032 Optical Filter 224.000 0.000
EACH 0.000 0.00
433.00000 0.000 0.00
0315 MATERIAL ALLOWANCE 224.000
EACH 0.000 0.00
227.91000 224.000 51,051.84
0320 614-70225 Traffic Signal Face (12-12) 10.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0325 614-70336 Traffic Signal Face (12-12-12) 28.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0330 614-72830 Communications Cabinet 3.000 0.000
EACH 0.000 0.00

12,450.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0335 614-72831

0340

614-72832

0345

614-80000

0350

614-81135

0350

0355

614-81145

0355

0360

614-81155

0360

0365

614-81165

0365

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Communications Cabinet (Type 1)

Communications Cabinet (Type 2)

Flashing Beacon

Traffic Signal-Light Pole Steel (1-35 Foot Mast

MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0O

Traffic Signal-Light Pole Steel (1-45 Foot Mast

MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0O

Traffic Signal-Light Pole Steel (1-55 Foot Mast

MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0

Traffic Signal-Light Pole Steel (1-65 Foot Mast

MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0

ESTIMATE NO: 0005

Arm)

5/2019

Arm)

5/2019

Arm)

5/2019

Arm)

5/2019

CURRENT
QUANTITY/
UNITS
UNIT PRICE

8.000
EACH
11,000.00000

7.000
EACH
12,250.00000

7.000
EACH
2,000.00000
1.000
EACH

15,200.00000

EACH
11,450.00000

2.000
EACH
16,000.00000

EACH
13,100.00000

2.000
EACH
17,000.00000

EACH
14,450.00000

1.000
EACH
25,000.00000

EACH
17,800.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

Page 9

ESTIMATE RUN 07/15/2019

AMOUNT
THIS
PERIOD

0.00

10:34:28

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

11,450.00

0.00

26,200.00

0.00

28,900.00

0.00

17,800.00
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PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0375 614-86003 Spread Spectrum Radio (Contact Closure) 2.000 0.000
EACH 0.000 0.00
14,500.00000 0.000 0.00
0380 614-86006 Telemetry (Master) //Cell Modem 10.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0385 614-86007 Serial to IP Converter 56.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0390 614-86097 Wireless Detection Access Point 18.000 0.000
EACH 0.000 0.00
10,800.00000 0.000 0.00
0390 MATERIAL ALLOWANCE Access Points - Econolite 18.000
EACH 0.000 0.00
4,274.56000 18.000 76,942.08
0395 614-86098 Wireless Detection Repeater 39.000 0.000
EACH 0.000 0.00
4,975.00000 0.000 0.00
0395 MATERIAL ALLOWANCE Repeater - Econolite 39.000
EACH 0.000 0.00
1,468.92000 39.000 57,287.88
0400 614-86099 Wireless Detection Sensor 181.000 0.000
EACH 13.000 13,936.00
1,072.00000 13.000 13,936.00
0400 MATERIAL ALLOWANCE Sensors - Econolite 181.000
EACH -13.000 -6,777.29
521.33000 168.000 87,583.44
0405 614-86105 Telemetry (Field) //Fiber Converter 19.000 0.000
EACH 0.000 0.00

2,000.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 614-86106 Telemetry (Field)(Install Only) //Field Process or 33.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0415 614-86248 Traffic Signal Controller (Type 2070LC) 18.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
0420 614-87006 Fiber Optic Termination Panel (6 Fiber) 29.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0425 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 52,865.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0430 614-87011 Fiber Optic Cable (Single Mode) (24 Fiber) 1,820.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0435 614-87015 Buffer Tube Fan Out Kit 68.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0440 614-87024 Fiber Optic Termination Panel (24 Fiber) 26.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0445 614-87144 Fiber Optic Termination Panel (144 Fiber) 5.000 0.000
EACH 0.000 0.00
7,275.00000 0.000 0.00
0450 614-87320 Closed Circuit Television 18.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 0.000
EACH 18.000 54,000.00
3,000.00000 18.000 54,000.00
0455 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

50,000.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 614-87364 Closed Circuit Television Pole with Lowering De vice 1.000 0.000
(50 Feet
EACH 0.000 0.00
25,000.00000 0.000 0.00
0465 614-87502  Fiber Optic Cable (S Mode)(168 S) 78,170.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 78,170.000
LF 0.000 0.00
0.79000 78,170.000 61,754.30
0470 614-87650 Fiber Optic Cable (Single Mode) (216 Strands) 4,760.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 4,760.000
LF 0.000 0.00
1.10000 4,760.000 5,236.00
0475 614-87691 Ethernet Switch Type | //(3931) 29.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0475 MATERIAL ALLOWANCE 28.000
EACH 0.000 0.00
2,125.00000 28.000 59,500.00
0480 614-87692 Ethernet Switch Type 11 //(3930) 35.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0480 MATERIAL ALLOWANCE 34.000
EACH 0.000 0.00
2,125.00000 34.000 72,250.00
0485 625-00000 *Construction Surveying 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0490 626-00000 *Mobilization 1.000 0.500
LS 0.000 0.00

470,000.00000 0.500 235,000.00
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PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 626-01103 *Public Information Services (Tier III) 1.000 0.400
LS 0.100 4,000.00
40,000.00000 0.500 20,000.00
0500 627-00008 *Modified Epoxy Pavement Marking 67.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 200.000 21.000
GAL 33.000 2,310.00
70.00000 54.000 3,780.00
0510 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 4,048.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0515 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,310.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0520 627-30405 *Preformed Thermoplastic Pavement Marking 696.000 0.000
(Word-Symbol)
SF 0.000 0.00
24.00000 0.000 0.00
0525 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 496.000 0.000
Line
) SF 0.000 0.00
17.00000 0.000 0.00
0530 630-00000 *Flagging 200.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0535 630-00007 *Traffic Control Inspection 50.000 0.000
DAY 0.000 0.00
165.00000 0.000 0.00
0540 630-00012 *Traffic Control Management 301.000 57.000
DAY 21.000 15,750.00
750.00000 78.000 58,500.00
0545 630-00015 *Uniformed Traffic Control Coordination 52.000 0.000
HOUR 0.000 0.00

145.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 07/15/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 2.000
EACH 0.000 0.00
160.00000 2.000 320.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 130.000 9.000
EACH 0.000 0.00
390.00000 9.000 3,510.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 3.000
EACH 0.000 0.00
500.00000 3.000 1,500.00
0565 630-80355 *Portable Message Sign Panel 8.000 0.000
EACH 0.000 0.00
5,750.00000 0.000 0.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 0.500
Type
ype) EACH 0.500 1,950.00
3,900.00000 1.000 3,900.00
0575 630-80360 *Drum Channelizing Device 350.000 20.000
EACH 13.500 1,022.63
75.75000 33.500 2,537.63
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 50.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0585 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 50.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0590 630-80380 *Traffic Cone 400.000 52.000
EACH 7.000 101.85
14.55000 59.000 858.45
0595 630-80511 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0600 630-85041 Mobile Attenuator 600.000 100.000
DAY 36.000 8,182.08

227.28000 136.000 30,910.08



CONTID:

PCN:

PROJECT:

C21364S
21364S-BID
NHPP 0252-455

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

Page 15
ESTIMATE RUN 07/15/2019

ITEM
DESCRIPTION

CAT NO0200

0605

0610

0615

0620

0625

0630

0635

0640

0645

700-70010

700-70011

700-70023

700-70082

700-70130

700-70230

700-70310

700-70380

700-70589

CAT NO0400

0655

620-00005

ROADWAY

F/A Minor Contract Revisions

F/A Partnering

F/A On-The-Job Trainee

F/A Furnish & Install Electrical Service

F/A Repair Field Office

F/A Communication Lines Misc ITS F/A

F/A Landscaping Restoration

F/A Erosion Control

F/A Environmental Health & Safety Management

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Special)

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
500,000.000 0.000
FA 0.000
1.00000 0.000
7,500.000 0.000
FA 0.000
1.00000 0.000
6,720.000 1,111.800
FA 1,111.800
1.00000 2,223.600
65,000.000 0.000
FA 0.000
1.00000 0.000
5,000.000 387.200
FA 1,058.200
1.00000 1,445.400
10,000.000 0.000
FA 0.000
1.00000 0.000
50,000.000 0.000
FA 0.000
1.00000 0.000
5,000.000 0.000
FA 0.000
1.00000 0.000
20,000.000 0.000
FA 0.000
1.00000 0.000
CAT 0200 CURRENT AMT$ 7,505,322.80
1.000 0.330
EACH 0.000
75,000.00000 0.330

10:34:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
1,111.80
2,223.60
0.00
0.00
1,058.20
1,445.40
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

259,033.20 $ 2,211,534.89

0.00
24,750.00
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CONTID: C21364S
PCN: 21364S-BID ESTIMATE RUN 07/15/2019
PROJECT: NHPP 0252-455 ESTIMATE NO: 0005 10:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0660 620-00012 Field Laboratory (Class 2) 1.000 0.330
EACH 0.000 0.00
75,000.00000 0.330 24,750.00
CAT 0400 CURRENT AMT$ 150,000.00 $ 0.00 $ 49,500.00

PROJECT TOTAL CURRENT AMT $ 7,655,322.80 $ 259,033.20 $ 2,261,034.89



